COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2011

ESTI MATE SUMVARY 13:59: 21
CONTI D C18131 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18131-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0  DAYS TI VE ALLOW 245 WORK DAYS
SH 89- ARKANSAS RI VER AT HOLLY- PERCENT TIME  17.55 ORI G TI ME ALLON 245 WORK DAYS
PRQIECT NO FBRO89A- 013
SH 89- ARKANSAS RI VER AT HOLLY-
NAVE OF ROAD: 089A
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 05/ 09/ 2011 DATE TI ME STARTED 03/ 14/2011
7353 S. EAGLE STREET DATE LET 01/ 27/ 2011 DATE WORK BEGAN 03/ 14/2011
DATE AWARDED 02/ 03/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 18/ 2011 DATE ACCEPTED
CENTENNI AL CO 80112-42: 303/ 627- 2600 DATE NOTI CE TO PROCEED 03/ 14/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5,876, 599. 97 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $ 5,498,295 27 NON-PARTI Cl PATI NG 856, 273. 83 354, 714. 05
PERCENT COVPLETE: 14. 57% TOTAL EARNI NGS 856, 273. 83 354,714. 05
FUNDS AVAI LABLE: $ 5,020, 326.14 STOCKPI LED MATER ALS 28, 969. 85 28, 969. 85
GROSS EARNI NGS 885, 243. 68 383, 683. 90
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 18, 202. 12 -6, 898. 37
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 867, 041. 56 376, 785. 53
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 867, 041. 56 376, 785. 53
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 376, 785. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18131-BID ESTI MATE RUN 05/ 09/ 2011
PRQIECT: FBROS9A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
199, 000. 00000 1. 000 199, 000. 00
0010 202-00010 Renoval of Tree 60. 000 60. 000
EACH 0. 000 0. 00
110. 00000 60. 000 6, 600. 00
0015 202- 00033 Renoval of Pipe 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0020 202- 00090 *Renoval of Delineator 42. 000 0. 000
EACH 0. 000 0. 00
3.20000 0. 000 0. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 8, 147. 000 0. 000
SY 0. 000 0. 00
1. 80000 0. 000 0. 00
0030 202-00810 *Renoval of G ound Sign 10. 000 3. 000
EACH 0. 000 0. 00
39. 00000 3. 000 117.00
0035 202-01000 *Renoval of Fence 6, 725. 000 6, 725. 000
LF 0. 000 0. 00
0. 65000 6, 725. 000 4,371. 25
0040 202-01130 *Renoval of Quardrail Type 3 1, 615. 000 0. 000
LF 0. 000 0. 00
1. 80000 0. 000 0. 00
0045 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0050 203- 00060 *Enbankment Material (Conplete In Place) 90, 823. 000 2,976. 000
cY 9, 311. 000 60, 521. 50
6. 50000 12, 287. 000 79, 865. 50
0055 203- 00062 *Enbankment Material (Conplete In Place) (Special) 6, 300. 000 0. 000
CY 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18131-BID ESTI MATE RUN 05/ 09/ 2011
PRQJECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 3, 592. 000 1, 796. 000
(924 0. 000 0. 00
7.50000 1, 796. 000 13, 470. 00
0075 208-00003 *Erosi on Log (18 Inch) 5, 505. 000 0. 000
LF 380. 000 2,090. 00
5. 50000 380. 000 2,090. 00
0080 208-00011 *Er osi on Bal es (Wed Free) 44. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0085 208-00021 *Silt Fence (Reinforced) 6, 103. 000 5, 580. 000
LF 523. 000 575. 30
1.10000 6, 103. 000 6, 713. 30
0090 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 2.000 1, 740. 00
870. 00000 2.000 1, 740. 00
0095 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 0. 000
HOUR 16. 000 560. 00
35. 00000 16. 000 560. 00
0105 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 8. 000 696. 00
87. 00000 8. 000 696. 00
0110 208-00205 Erosi on Control Supervisor 800. 000 20. 000
HOUR 44. 000 660. 00
15. 00000 64. 000 960. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18131-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0250 ROADWAY
0115 212-00006 *Seedi ng (Native) 12. 000 . 000
ACRE . 000 0. 00
820. 00000 . 000 0. 00
0120 213-00002  *Mil ching (Wed Free Hay) 24. 000 . 000
ACRE . 000 0. 00
300. 00000 . 000 0. 00
0125 213-00061 *Mul ch Tacki fier 4, 800. 000 . 000
LB . 000 0. 00
1. 40000 . 000 0. 00
0130 214-00215 *Deci duous Tree (1.5 Inch Caliper) 60. 000 . 000
EACH . 000 0. 00
350. 00000 . 000 0. 00
0135 214-01010 *Brush Layer Cutting 250. 000 . 000
EACH . 000 0. 00
5. 50000 . 000 0. 00
0140 216-00021 *Soi | Retention Blanket (d ass 1) 2, 000. 000 . 000
SY . 000 0. 00
1. 50000 . 000 0. 00
0145 304- 06007 Aggregate Base Course (Cl ass 6) 2, 898. 000 . 000
CY . 000 0. 00
22. 00000 . 000 0. 00
0150 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 768. 000 . 000
TON . 000 0. 00
120. 00000 . 000 0. 00
0155 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 3, 030. 000 . 000
TON . 000 0. 00
140. 00000 . 000 0. 00
0160 420-00102  Geotextile (Erosion Control) (O ass 1) 3, 880. 000 . 000
SY . 000 0. 00
1. 70000 . 000 0. 00
0165 506-00206 Riprap (6 Inch) 4.000 . 000
CY . 000 0. 00
390. 00000 . 000 0. 00



CONTI D: C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18131-BID ESTI MATE RUN 05/ 09/ 2011
PRQJECT: FBRO89A- 013 ESTI MATE NO. 0002 13:59: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0170 506-00218 R prap (18 Inch) 3, 043. 000 0. 000
(% 0. 000 0. 00
57. 00000 0. 000 0. 00
0170 MATERI AL ALLOWANCE 0. 000
cY 3, 041. 322 3, 680. 00
1.21000 3, 041. 322 3, 680. 00
0175 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 71. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0180 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 236. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0185 603-10180 18 Inch Corrugated Steel Pipe 48. 000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00
0190 603-30018 18 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0195 603-33030 30 Inch Pipe Safety End Treat nment 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0200 603-33048 48 Inch Pipe Safety End Treat nent 4. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0205 603-50012 12 Inch Plastic Pipe 308. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 162. 500 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0210 MATERI AL ALLOWANCE 0. 000
LF 1, 162. 500 11, 555. 25
9. 94000 1, 162. 500 11, 555. 25



CONTI D: C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18131-BID ESTI MATE RUN 05/ 09/ 2011
PRQIECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0215 606- 01370 *Transi tion Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0215 MATERI AL ALLOWANCE 0. 000
EACH 4.000 1,717.80
429. 45000 4.000 1,717.80
0220 606- 01385 *Transition Type 3J 4.000 0. 000
EACH 0. 000 0.00
610. 00000 0. 000 0.00
0220 MATERI AL ALLOWANCE 0. 000
EACH 4.000 391. 80
97. 95000 4.000 391. 80
0225 606- 01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0225 MATERI AL ALLOWANCE 0. 000
EACH 3. 000 1, 563. 00
521. 00000 3. 000 1, 563. 00
0230 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0230 MATERI AL ALLOWANCE 0. 000
EACH 3. 000 4, 455. 00
1, 485. 00000 3. 000 4, 455. 00
0235 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0235 MATERI AL ALLOWANCE 0. 000
EACH 3. 000 3, 405. 00
1, 135. 00000 3. 000 3, 405. 00
0240 607-00005 *End Post 19. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18131-BID ESTI MATE RUN 05/ 09/ 2011
PRQIECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0245 607-00010 *Corner and Line Brace Post 13. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0250 607-01000 *Fence Barbed Wre with Metal Posts 6, 665. 000 0. 000
LF 0. 000 0. 00
1. 70000 0. 000 0. 00
0255 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 110. 000 286. 00
2. 60000 110. 000 286. 00
0260 607-60113 *12 Foot Gate (Special) 5. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0265 607-60121 *20 Foot Gate (Special) 2.000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0270 609-40011  *Curb Type 4 (Section M 290. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0275 612-00001  *Delineator (Type I) 44. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0280 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0285 614-00011 *Sign Panel (Qass I) 5. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0290 614-00012 *Sign Panel (Cass I1) 61. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0295 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 86. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00

43. 00000 0. 000 0. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18131-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0300 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0305 621-00202 Haul Road (Speci al) 8, 488. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0306 621-00202 Haul Road ( Speci al) 4,324. 000 4, 267. 000
SY 57. 000 632.70
11. 10000 4,324. 000 47,996. 40
0310 625- 00000 *Construction Surveying 1. 000 0.170
LS 0. 230 4,761. 00
20, 700. 00000 0. 400 8, 280. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 0. 245
LS 0. 245 124, 768. 23
509, 258. 10000 0. 490 249, 536. 47
0320 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 150 1, 215. 00
8, 100. 00000 0. 400 3, 240. 00
0325 627-00001 *Pavement Mar ki ng Pai nt 96. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0330 627-00005 *Epoxy Pavenent MarKking 48. 000 0. 000
GAL 0. 000 0. 00
180. 00000 0. 000 0. 00
0335 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol ) 117. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 630- 00000 *Fl aggi ng 2, 000. 000 15. 500
HOUR 99. 000 1, 881. 00
19. 00000 114. 500 2,175.50
0345 630- 00007 *Traffic Control Inspection 100. 000 3. 000
DAY 15. 000 1, 200. 00
80. 00000 18. 000 1, 440. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18131-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0350 630- 00012 *Traffic Control Management 245. 000 10. 000
DAY 15. 000 8, 250. 00
550. 00000 25. 000 13, 750. 00
0355 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 1. 500
EACH 0. 000 0. 00
420. 00000 1. 500 630. 00
0360 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 1. 000
EACH 1. 500 63. 00
42. 00000 2.500 105. 00
0370 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 9. 000
EACH 5. 000 800. 00
160. 00000 14. 000 2,240.00
0375 630-80348 *Construction Information Sign Faster 2.000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
0380 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0385 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0390 630-80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
9. 50000 75. 000 712.50
0395 630-80520 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
DAY 0. 000 0. 00
530. 00000 0. 000 0. 00
0400 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
7,100. 00000 0. 000 0. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18131-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0405 630-86820 *Traffic Signal (Tenporary)(State Furnished) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 157, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphal t Pavenent |ncentive 22, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 1, 884. 630 1, 884.63
1. 00000 1, 884. 630 1, 884. 63
0430 700-70018 F/ A Roadway Snoot hness | ncentive 3, 225. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70021 F/ A On- The-Job Trai nee 1, 408. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70034 F/ A Standi ng Di sputes Resol ution Board 15, 000. 000 0. 000
FA 2,401. 250 2,401. 25
1. 00000 2,401. 250 2,401. 25



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18131-BID ESTI MATE RUN 05/ 09/ 2011
PRQIECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0460 700- 70200 F/ A Power Lines 11, 000. 000 9, 754. 600
F A 0. 000 0. 00
1. 00000 9, 754. 600 9, 754. 60
0465 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700- 70391 F/ A Wt and Repl acenent 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0250 CURRENT AMI  $ 3,383,997.55$% 241,753.46 $ 693, 513. 25
CAT NO0350 STRUCTURES

0475 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
115, 600. 00000 0. 000 0. 00
0480 202-00425 *Renoval of Bridge Railing 810. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0485 206- 00000 Structure Excavation 1, 064. 000 0. 000
cY 1, 064. 000 15, 960. 00
15. 00000 1, 064. 000 15, 960. 00
0490 206- 00065 Structure Backfill (FlowFill) 660. 000 0. 000
CcY 0. 000 0. 00
69. 00000 0. 000 0. 00
0495 206- 00200 Structure Backfill (dass 2) 1, 440. 000 0. 000
CcY 0. 000 0. 00
4. 40000 0. 000 0. 00
0500 502-14117 *Steel Piling (HP 14x117) 3, 135. 000 0. 000
LF 1, 473. 320 98, 712. 44
67. 00000 1,473. 320 98, 712. 44
0501 900- 00012 Added Item (Foot)/ Piling Cut-Ofs 0. 000 0. 000
LF 0. 000 0. 00

53. 60000 0. 000 0. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18131-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0505 503-00036 *Drilled Caisson (36 Inch) 1, 312. 000 0. 000
LF 104. 400 25, 056. 00
240. 00000 104. 400 25, 056. 00
0510 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0510 MATERI AL ALLOMANCE 0. 000
EACH 2.000 2,202.00
1, 101. 00000 2.000 2,202.00
0515 515-00120 *Wat er proof i ng (Menbr ane) 2, 437. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0520 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0525 601- 03040 *Concrete Class D (Bridge) 1, 388. 000 0. 000
CY 0. 000 0. 00
360. 00000 0. 000 0. 00
0530 601- 40400 Structural Concrete Stain 2, 730. 000 0. 000
SY 0. 000 0. 00
9. 50000 0. 000 0. 00
0535 602- 00020 *Rei nforcing Steel (Epoxy Coated) 417, 463. 000 0. 000
LB 0. 000 0. 00
0. 74000 0. 000 0. 00
0540 606-11030 *Bridge Rail Type 10M 1, 107. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0545 613- 01300 3 Inch Electrical Conduit (Plastic) 572. 000 0. 000
LF 0. 000 0. 00
2.40000 0. 000 0. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18131-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: FBRO89A- 013 ESTI MATE NO 0002 13:59: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0550 618-00184 Prestressed Concrete | (BT84) 3, 021. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 2,442,802.42 % 141,930.44 $ 141, 930. 44
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0555 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
0560 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 600. 00000 1. 000 18, 600. 00
0565 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0450 CURRENT AMI $ 49, 800. 00 $ 0.00% 49, 800. 00
PRQIECT TOTAL CURRENT AMI $ 5,876,599.97 $ 383,683.90 $ 885, 243. 69



